

## **Schedule**

DNR Construction has asked for some flexibility with schedules and will work with management in case they move ahead or fall behind. Also, weather may stall fan and vent installation. We appreciate your cooperation!

### **Phase 1:**

<b>262-274 Lakewood Blvd</b>	<b>July 5-6</b>
<b>260-250 Lakewood Blvd</b>	<b>July 7,10</b>
<b>231-237 Fir St</b>	<b>July 11</b>
<b>278-284 Lakewood Blvd</b>	<b>July 12</b>
<b>263-269 Fir St</b>	<b>July 13</b>
<b>286-292 Lakewood Blvd</b>	<b>July 14</b>
<b>294-308 Lakewood Blvd</b>	<b>July 17-18</b>
<b>310-316 Lakewood Blvd</b>	<b>July 19</b>
<b>323-333 Fir St</b>	<b>July 20-21</b>
<b>311-321 Fir St</b>	<b>July 21, July 24</b>
<b>335-341 Fir St</b>	<b>July 25</b>
<b>287-297 Fir St</b>	<b>July 26-27</b>

### **Phase 2:**

<b>298-309-Fir St</b>	<b>July 27-28</b>
<b>271-285 Fir St</b>	<b>July 31, August 1</b>
<b>251-261-Fir St</b>	<b>August 2-3</b>
<b>239-249 Fir St</b>	<b>August 3-4</b>
<b>215-229 Fir St</b>	<b>August 7-8</b>
<b>140-150 Forest Blvd</b>	<b>August 9-10</b>
<b>203-213 Fir St</b>	<b>August 10-11</b>
<b>138-201 Fir St</b>	<b>August 14-15</b>
<b>234-248-Fir St</b>	<b>August 16-17</b>
<b>250-252 Fir St</b>	<b>August 18</b>

**Phase 3:**

<b>293-295 Juniper St</b>	<b>August 18</b>
<b>297-307 Juniper St</b>	<b>August 21-22</b>
<b>281-291 Juniper St</b>	<b>August 22-23</b>
<b>222-232 Fir St</b>	<b>August 24-25</b>
<b>206-220 Fir St</b>	<b>August 28-29</b>
<b>202-204 Fir St</b>	<b>August 30</b>
<b>112-200 Forest St</b>	<b>August 30-31</b>
<b>100-110 Forest St</b>	<b>September 1, 5</b>
<b>201-211 Juniper St</b>	<b>September 5-6</b>
<b>213-223 Juniper St</b>	<b>September 7-8</b>
<b>257-267 Juniper St</b>	<b>September 8,11</b>
<b>225-239 Juniper St</b>	<b>September 12-13</b>

**Phase 4:**

<b>241-255 Juniper St</b>	<b>September 14-15</b>
<b>269-279 Juniper St</b>	<b>September 18-19</b>
<b>300-310 Juniper St</b>	<b>September 19-20</b>
<b>312-318 Juniper St</b>	<b>September 21</b>
<b>292-298 Juniper St</b>	<b>September 22</b>
<b>276-290 Juniper St</b>	<b>September 25-26</b>
<b>260-274 Juniper St</b>	<b>September 27-28</b>
<b>236-242 Juniper St</b>	<b>September 29</b>
<b>258-256 Juniper St</b>	<b>October 2</b>
<b>244-254 Juniper St</b>	<b>October 2-3</b>
<b>220-234 Juniper St</b>	<b>October 4-5</b>
<b>204-218 Juniper St</b>	<b>October 6, 9</b>

**Phase 5:**

<b>58-70, 202 Juniper St</b>	<b>October 10-11</b>
<b>46-56 Forest Blvd</b>	<b>October 12-13</b>
<b>217 215 Krotiak St</b>	<b>October 16</b>
<b>219-229 Krotiak</b>	<b>October 16-17</b>
<b>30-44 Forest Blvd</b>	<b>October 18-19</b>
<b>201-28 Forest Blvd</b>	<b>October 20, 23</b>
<b>203-213 Krotiak</b>	<b>October 24-25</b>
<b>2-12 Forest Blvd</b>	<b>October 25-26</b>
<b>204-210 Krotiak</b>	<b>October 27</b>

**Phase 6:**

<b>78-88 Norwood</b>	<b>October 30, 31</b>
<b>90-96 Norwood</b>	<b>November 1</b>
<b>98-100 Norwood</b>	<b>November 2</b>
<b>151-161 Park Rd</b>	<b>November 2, 3</b>
<b>192-198 Park Rd</b>	<b>November 6</b>
<b>176-190 Park Rd</b>	<b>November 7-8</b>
<b>152-166 Park Rd</b>	<b>November 9-10</b>
<b>168-174 Park Rd</b>	<b>November 13</b>
<b>230-228 Krotiak Rd</b>	<b>November 14</b>
<b>232-234 Krotiak Rd</b>	<b>November 14</b>
<b>231-233 Krotiak Rd</b>	<b>November 15</b>
<b>235-237 Krotiak Rd</b>	<b>November 15</b>
<b>236-238 Krotiak Rd</b>	<b>November 16</b>
<b>240-242 Krotiak Rd</b>	<b>November 16</b>
<b>241-239 Krotiak Rd</b>	<b>November 17</b>
<b>243-245 Krotiak Rd</b>	<b>November 17</b>
<b>244-246 Krotiak Rd</b>	<b>November 20</b>
<b>248-250 Krotiak Rd</b>	<b>November 20</b>
<b>247-249 Krotiak Rd</b>	<b>November 21</b>
<b>251-253 Krotiak Rd</b>	<b>November 21</b>
<b>252-254 Krotiak Rd</b>	<b>November 22</b>